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Domestic Wastewater System 
Improvements Project 
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January 2007 

 
 
 
 



 
 
 
 
 
 
WHO 
Project Team: 
Owner: City of Hollister 
Designer: HydroScience Engineers 
Construction Manager: Harris & Associates 
General Contractor: C. Overaa & Co.  
 
WHAT 
Domestic Wastewater Treatment Plant Phase 1 
 
WHEN 
Construction Start Date: December 7, 2006 
 
WHERE 
San Benito County, City of Hollister at the existing plant location  
(HWY 156 at San Juan Hollister Road) 
 

 
Concrete forming system materials 
 
 
 

 
 
 

 
 
 
 

CONSTRUCTION UPDATE 
The Contractor began mobilization on Thursday, December 7, 2006 and proceeded to 
demolish the existing High Rate Pond No. 2 where the new work is to take place. 
Demolition consisted of removing fiberglass panels, wood posts, and concrete slabs 
around the edges of the ponds. The Contractor made good progress is spite of muddy 
conditions and began installing stone columns, which are to mitigate the potential for 
damage caused by an earthquake, on December 22, 2006, one day ahead of their 
schedule. The stone column installation is continuing on schedule at an average of 30 
columns per shift.  

 

 
Specialized Stone Column installation equipment: There are only two types of these machines in the United States. 
 
 
To receive these monthly updates by mail, please submit your address to the City of Hollister c/o the 
Engineering Department. 
City of Hollister 
Engineering Department 
375 Fifth Street 
Hollister, CA 95023 
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